

Communication

Date	15 March 2026
Team ID	
Project Name	Smart Lender :AI/ ML-Based Loan Approval Prediction System

Communication Plan:

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	Google Meet / Microsoft Teams / WhatsApp	Project Team Members	Discuss daily tasks, review progress, assign responsibilities, and resolve blockers related to model development, Flask integration, and deployment.
2	Progress Update	Weekly	Google Meet / Zoom	Team Members, Project Guide	Review completed milestones such as data preprocessing, model training (Decision Tree, Random Forest, KNN, XGBoost), web application development, testing, and deployment planning.
3	Issue / Bug Discussion	As Needed	WhatsApp, GitHub Issues, Google Meet	Developers, Team Members	Discuss and resolve issues related to machine learning model performance, Flask application errors, UI functionality, IBM Cloud deployment, and prediction accuracy.
4	Stakeholder Review	Bi-Weekly	Google Meet / Classroom	Team Members, Faculty Guide, Stakeholders	Demonstrate project progress, gather feedback on loan prediction features, validate

					functional requirements, and review improvements before the next sprint.
5	Final Demo Rehearsal	Once	Google Meet / Classroom	Entire Project Team	Rehearse the final demonstration, verify all project modules, test prediction scenarios, and assign presentation responsibilities to team members.
6	Final Project Demonstration	Once	Classroom / Online Presentation	Team Members, Faculty Evaluators, Stakeholders	Present the completed Smart Lender application, demonstrate real-time loan approval prediction using the XGBoost model, explain the machine learning workflow, and answer evaluation questions.

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Difficulty selecting the most accurate machine learning model for loan prediction.	Trained and evaluated multiple models (Decision Tree, Random Forest, KNN, and XGBoost) and selected XGBoost based on the highest testing accuracy and overall performance.
2	Integration issues between the trained model and the Flask web application.	Standardized input preprocessing, tested model loading with serialized files, and validated prediction outputs before deployment.
3	Coordination among team members during development and testing.	Conducted regular meetings through Google Meet and WhatsApp, assigned clear responsibilities, tracked progress, and resolved issues collaboratively.